URD

Newmark/Muscoy Conference Call Notes
1 March 2004 (1:30-3:00 p.m.)

Team Conference Call Members Present for Call:

X Dwayne Deutscher/URS X Kim Hoang/EPA

X DennisBane/URS X Jackie Lane/EPA

X Matt Dwyer/URS

XI Adam Harvey/URS X Stacey Aldstadt/SBMWD

] Connie Biedel/URS X Bill Bryden/SBMWD
] Russdll Smith/'SBMWD

XI Tom Perina/CH2M Hill X Mark Eisen/SBMWD

X Bob Kemmerle/E2 X Terry Tonn/SBMWD
X LanaKennerly /SBMWD

| Contract | ssues;

*  When Kim receives the WA069 work plan, she will work on the budget for 69.
= Dwayne working on estimate to complete WA 115.
=  Kimwill talk to Bill about filling in the blanks on reports.

| General:
=  Mark sent out pump test report CD to Kim, Dennis, and Tom. Will do the capture zone report
next.

= Bill stated that SBMWD desires to move the eastern side of the sound wall at the 19™ Street
Treatment Plant to the easternmost property line. Kim asked for aletter from SBMWD with
description of the wall relocation and diagrams of the new location. Bill proposed a change
order from URS to EI-Co and SBMWD will contract with El-Co to do work. Bill will send
letter to Kim today with diagram. Dwayne noted that there will likely be unforeseen
complications that will come up if the wall isrelocated.

=  Wadll drilling is proceeding.
= Mait stated that EI-Co mobilized today at 19" Street. Grubbing, trailer setup, and surveying
arein progress.

= Technical meeting scheduled for 24 March. Pre-construction meeting for boring tentatively
scheduled for 23 or 24 March. Kim wants to invite BNSF and Caltrans to pre-construction
meeting.

»  Bi-weekly construction meetings starting 10 March, 10:30 A.M.

= Bill received CD with 19" Street plansin AutoCAD, however some of the other plans are
not in AutoCAD.

» Dwayne said SBMWD cannot read the other plans done in micro-station. Dwayne will et
Kim know the estimate to convert them to AutoCAD, along with the WA 115 estimate to
complete.

Next Conference Call:

Monday, 8 March; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writemderstanding of the events as discussed. Should an
attendee’s understanding differ, please contact {dveaDeutscher at 916-679-2051, or
dwayne_deutscher@urscorp.cofie minutes contained herein will stand if natected within ten (10)
days of this writing.




